U. S. DEPARTMENT OF ENERGY
WORK BREAKDOWN STRUCTURE DICTIONARY
PART II - ELEMENT DEFINITION

1. PROJECT TITLE/PARTICIPANT 2. DATE | 3.IDENTIFICATION SITE

Environmental Management/Paducah 06/29/07 | Paducah Project DOE Portsmouth/Paducah
Remediation Services, LLC (PRS) Project Office (PPPO)

4. WBS ELEMENT CODE 5. WBS ELEMENT TITLE

04.11.05.01 On-Site CERCLA Cell

6. INDEX LINE NO. 7. REVISION NO. AND AUTHORIZATION 8. DATE

N/A Rev. 1 01/31/08

9. APPROVED CHANGES

N/A

10. SYSTEM DESIGN DESCRIPTION 11. BUDGET AND REPORTING NUMBER
N/A N/A

12. ELEMENT TASK DESCRIPTION

WBS STRUCTURE

The scope of the On-Site Comprehensive Environmental Response, Compensation, and Liability Act
(CERCLA) Cell (OSCC) includes the following subelements:

e \WBS 04.11.05.01.01 OSCC Subproject Management

e WBS 04.11.05.01.02 OSCC Facility Assessment

e WBS 04.11.05.01.03 CERCLA Documents

e \WBS 04.11.05.01.04 Communications Plan/Implementation Plan

INTRODUCTION

It currently is estimated that a future need will exist for disposal of approximately 3.1 million yd® of
radioactively contaminated, nonradioactively contaminated, and hazardous material (soil and building
debris). Currently, the majority of remediation-generated waste is being disposed of at the on-site
C-746-U Landfill, Nevada Test Site (NTS), or at the EnergySolutions facility in Utah.

A number of seismic studies have been completed and reviewed by the Commonwealth of Kentucky
(KY) and U.S. Environmental Protection Agency (EPA). The seismic conditions at the PGDP have been
studied at the southern portion of the plant site (northeast of Post 57) and at the northern portion near the
C-746-U Landfill. Numerous discussions with KY and EPA had occurred during the planning,
implementation, and reporting of both studies. These studies do not indicate there is Holocene faulting at
the areas where the studies were conducted. KY and EPA, however, have not yet agreed with this
conclusion; therefore, the CERCLA process will be utilized to assess the feasibility of designing,
constructing, and operating an on-site CERCLA disposal cell at the Paducah Gaseous Diffusion Plant
(PGDP) for remediation-generated contaminated/hazardous waste.

LOGIC RELATIONSHIPS

Interfaces:
Internal to PRS:
¢ All PRS project managers and staff
e All subcontractors

External to PRS:

o U.S. Department of Energy (DOE) PPPO and support contractors
o DOE Headquarters or other DOE sites (if applicable)

o EPA

o KY
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e Site tenants including United States Enrichment Corporation (USEC); Uranium Disposition Services,
LLC; and Swift and Staley Team (SST)

o USEC services in the area of property, information technology, radios, etc.

e SST, particularly in the areas of property management, information technology, and security.

e NTS: Profiling and disposition of newly generated and classified and fissile LLW, if required or
applicable.

o EnergySolutions: Profiling, treatment, and disposition of mixed and low-level waste (LLW), if
required or applicable.

o Toxic Substances Control Act (TSCA) Incinerator, if required or applicable.

Commercial treatment, storage, or disposal (TSD) Facility: For treatment and disposal of non-

radioactive hazardous waste, if required or applicable.

Stakeholders

Citizens Advisory Board and supporting contractor EHI.

DOE Integrated Safety Management System (ISMS) Verification Team

Other non-regulatory key interfaces

Time Sequencing with Other Work:
o This WBS element is not tied closely to any other activities at Paducah during the course of the
contract.

SCOPE DESCRIPTION

WBS 04.11.05.01.01 OSCC Subproject Management
Provide overall management activities associated with this subproject. Activities performed under this
subelement include the following:
o Perform technical, contractual, and project functions necessary to effectively manage and report
scope, schedule, and budget.
Maintain all activities within the defined safety, environmental, and quality requirements.
Perform technical and personnel management functions.
Maintain technically qualified and properly trained personnel.
Develop, evaluate, and report project performance metrics.
Interface with DOE, KY, EPA, other prime contractors, and stakeholders, as needed.

The method(s) used for determining earned value for this WBS element is Level of Effort.

WBS 04.11.05.01.02 OSCC Facility Assessment
Perform a comprehensive facility assessment to assemble the data necessary to complete the
planning/CERCLA process for the design, construction, and operation of an OSCC. The following
subtasks will be accomplished under this WBS subelement:

Assessment of Waste Volumes and Types

Using existing data on waste that may be placed in an on-site disposal facility, prepare a database that

categorizes the projected waste in terms of source, waste type, waste volume, and contaminant

concentrations. The database also will include a data field to specify when this waste is projected to be

available for disposal. The waste is available for disposal when it has been characterized fully and is

ready for final disposition.

o Assemble available projections of waste that will be generated or remain on-site and need disposal
starting in fiscal year (FY) 2010, the year after decision document approval. These projections will
include information about the contaminants in the waste and their concentrations in the waste. The
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waste volume assessment includes waste estimates through FY 2032, which is the current end date
of the decommissioning and decontamination (D&D) in the life cycle baseline (LCB).

o Categorize those projections by waste type, waste source, and potential for disposal in on-site or
nearby facilities that will be less expensive than the proposed cell.

o Develop total and year-by-year estimates of the volumes of each category of waste, including
volumes of any “bedding” that may be needed (e.g., for debris) through final PGDP D&D.

o Prepare a computer database of the waste projections, including the contaminant concentrations in
the different wastes, that easily can be compared to the preliminary waste acceptance criteria
(WAC) to determine how much and which types of the projected waste can be placed in the on-site
disposal cell.

¢ Maintain the waste projections database to incorporate any major revisions to projections over the
life of the contract.

o Existing information on waste types and volumes are expected to be sufficient for the feasibility
study (FS); hence, no measurements of waste characteristics under this project are anticipated.
Waste types include the following categories: LLW, Resource Conservation and Recovery Act
(RCRA), TSCA, LLW/RCRA, LLW/TSCA, LLW/RCRA/TSCA, and sanitary (U-Landfill waste).

Site Screening
Site screening consists of regulatory, technical, and land ownership considerations. Some examples

of tasks to be performed include review of state and federal regulations, available area, locations of
floodplains, seismic considerations, hydrologic considerations, National Environmental Policy Act
(NEPA) considerations, and long-term land use restrictions. Conduct site visits and interview
personnel to determine potential candidate sites. Evaluate potential sites at the PGDP (up to five) and
select no more than three candidate sites for evaluation in the remedial investigation/feasibility study
(RI/FS). Prepare a site selection white paper for DOE review and comment. Conduct meetings with
KY and EPA to discuss potential sites. Conduct meetings with the public to present potential sites.

o Review state and federal regulations, in particular those in 40 CFR § 264.18, 40 CFR § 761.75,
401 KAR § 34 and 38, and 902 KAR § 100, and prepare a list of applicable or relevant and
appropriate requirements (ARARs) and to be considered (TBCs).

Identify and determine NEPA considerations.

Review and determine future land uses based on information available at this time.

Conduct site visits of potential sites.

Conduct interviews with personnel for potential sites for any conflicts with land use.

Obtain groundwater data from data base, plume maps etc., at potential sites.

Maximum use will be made of the prior site screening as reported in DOE/OR/07-1939&D1, as well
as recent seismic studies and applicable Oak Ridge documents

o Two meetings, the first one with DOE and the second with KY and EPA, will be held to receive
comments on site screening factors. A final set of factors will be published and approved by DOE
and KY and EPA.

Up to five potential locations on the Paducah Site will be evaluated for approval by DOE.

Up to three candidate sites will be selected for evaluation in the RI/FS.

Prepare a site selection white paper for DOE review and comment.

Prepare for and conduct meetings with the KY and EPA to discuss potential sites and issues.
Prepare for and conduct meetings with the public to present sites considered.

Projections of contaminant plumes from residual contamination after cleanup at Paducah will be
made available that will allow evaluation of potential sites in terms of the tendency of any releases
from the CERCLA cell to reinforce those plumes and, therefore, increase risks and doses from the
entire Paducah Site.

o Sufficient hydrogeology data is available to support screening of the potential sites against the site
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screening criteria.
o Existing projections of waste that might be placed in the on-site CERCLA disposal facility will be
sufficient for site screening.

Preparation of Conceptual Design

Prepare conceptual designs for each of the candidate sites selected, taking into consideration site-

specific conditions such as seismicity, hydrogeology, flood potential, and soil stability, as well as

requirements for operating and closing the cell. Retain as many common features among the designs
as the differences in the sites allow. The conceptual design will be detailed enough to support the
development of a preliminary WAC and a life cycle cost analyses.

¢ Assemble information about soil characteristics at the candidate sites.

o Prepare a preliminary conceptual design and discuss it with DOE. This design will delineate the
general size and shape of the disposal cell, elevation below and above ground level, and general
materials to be used.

¢ Obtain agreement on the preliminary conceptual design.

¢ Refine the approved preliminary conceptual design, particularizing it, if necessary, for each of the
candidate sites.

¢ Determine volumes and types of materials to be excavated.

o Prepare a detailed conceptual cover design for use in estimating precipitation infiltration rates in
developing preliminary WAC.

o Prepare drawings and material descriptions for the conceptual design in sufficient detail to allow
cost estimates to be made for the life cycle cost analysis. The drawings will include vertical sections
including local terrain that will allow calculation of distances to the saturated zone.

o Existing data is sufficient to develop the conceptual design for the purpose of comparing on-site and
off-site disposal. No additional measurements will have to be made.

e The terrain and other features of the candidate sites are similar enough that a single conceptual
design will, with only minor changes, suffice for the purpose of comparative evaluations of on-site
disposal cells at the candidate sites and off-site disposal.

o Conceptual designs will be prepared for the projected total waste volume to be placed in the on-site
cell. That volume will be presented to DOE for approval.

o The design will consider a single cell for waste, even though the facility ultimately may be built with
multiple cells in a phased approach. This level of detail is assumed to be sufficient for the purposes
of costing and development of the preliminary WAC.

Development of Preliminary WAC

Based on projected risks and doses from sources at Paducah, including reviewing the existing on-site

disposal facility (U-Landfill), develop a preliminary WAC for the OSCC. Using those WACs and the

waste database, estimate how much waste volume can be put into the existing on-site disposal facility
and how much can be put into the OSCC.

¢ Develop candidate risk and dose criteria for protection of human health and the environment.

¢ Develop candidate critical receptor locations and receptor activities.

¢ Discuss the risk and dose criteria and the candidate receptors with DOE and KY and EPA, and
determine the criteria and receptors to be used in developing the analytic WAC.

o Assemble a list of projected contaminants in the waste.

e Assemble data concerning the projected contaminants that influence their migration and impacts at
Paducah. These will include risk slope factors, reference doses, distribution coefficients (Kgys) in
vadose and saturated zone soils and in soil waste, radiation decay half-lives, food pathway transfer
coefficients, gamma ray shielding characteristics, etc.

o Assemble information on the conceptual disposal facilities and the sites, including dimensions, soil
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types, thicknesses of the vadose zones, etc.

Using the computer codes used in developing the analytic WAC for the CERCLA disposal facility at
Oak Ridge, and other codes, if necessary, and assuming unit concentrations in the waste for each
contaminant, calculate projected doses and risks to the chosen receptors from each candidate site.
From those projected doses and risks and the dose and risk criteria, calculate preliminary analytic
WAC for each candidate site.

Using the database on projected wastes, estimate the volumes of those wastes that can meet the
WAC for each site.

Develop preliminary physical WAC. Physical characteristics such as the size and shape of the
waste will be evaluated.

Temporal and locational projections of residual contamination from other sources at the Paducah
Site are used in this task. These are needed to estimate the combined effects of those sources and
potential releases from the on-site disposal cell in order to derive risk- and dose-based preliminary
WAC.

Existing information about the hydrogeology at the Paducah Site is sufficient to allow estimation of
contaminant travel in both the saturated and unsaturated zones below and adjacent to the site, as
well as discharges into the local surface waters.

The same models and computer codes used to develop preliminary and final analytic WAC for the
Oak Ridge CERCLA disposal facility (HELP, K4 leaching, MODFLOW, MODPATH, MT3D, and
PATHRAE) will be used. These models have been accepted by EPA Region 4 for the purpose of
developing WAC at Oak Ridge.

Life Cycle Cost Analysis

Conduct life cycle cost analyses for disposal of the waste on-site and off-site, including present value
analyses. As a measure to conduct this task efficiently, maximum use will be made of experience in
similar analyses for the on-site CERCLA disposal facility in Oak Ridge. This will include preparing
cost estimates for characterizing the site, design, construction and operation of the OSCC.
Additionally, cost estimates for closure and long-term surveillance and maintenance.

Review the conceptual designs for the candidate sites.

Review experience costs for characterizing, constructing, and operating the on-site CERCLA
disposal facility [Environmental Management Waste Management Facility (EMWMF)] at Oak Ridge.
Prepare cost estimates for characterizing the site, designing, constructing, and operating the
conceptual designs at the candidate sites. Maximum use will be made of the information on similar
costs at the EMWMF.

Prepare cost estimates for closure and long-term surveillance and maintenance at the candidate
sites.

Assemble information on disposal, transportation, packaging, and additional waste preparation for
off-site disposal at a site chosen in concert with DOE.

Prepare a cost estimate for off-site disposal of the same wastes assumed for the on-site disposal
cost analysis.

Using projected time histories of waste needing disposal and an agreed-upon projected opening
date for the on-site disposal facility, conduct present value analyses for the cost of disposal at the
candidate on-site locations and for off-site disposal.

The method(s) used for determining earned value for this WBS element is Percent Complete.

WBS 04.11.05.01.03 CERCLA Documents
CERCLA/Federal Facility Agreement (FFA) documents pertaining to the planning and construction of
an on-site CERCLA disposal cell will be prepared under this WBS subelement. Documents to be
completed and associated WBS subelements are listed below.
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Planning and Scoping

Conduct activities to prepare planning and scoping for the OSCC prior to beginning the RI/FS. The

project planning task will be conducted to include involvement of EPA and Commonwealth of

Kentucky and also include involvement with the CAB and public. Planning should include discussions

to identify objectives to potentially locate a CERCLA waste disposal facility at PGDP, discuss previous

work completed at PGDP and methods used at other DOE sites, exchange philosophies and solicit

suggestions to determine criteria to potentially locate a waste disposal facility at PGDP. Conduct

meetings with EPA and Commonwealth of Kentucky to discuss the planning activities for the OSCC

and then prepare and submit a scoping document for review.

e Prepare for and conduct an initial kickoff meeting to initiate discussions with EPA and
Commonwealth of Kentucky.

e Prepare for and conduct 2 additional meetings with EPA and Commonwealth of Kentucky to build
upon previous discussions.

¢ Meetings will be conducted to solicit input from EPA and Commonwealth of Kentucky to develop a
working relationship with the expectation of developing a successful plan.

e Participate and arrange teleconferences as needed to continue discussions between the meetings.

¢ As the planning continues, plan and prepare a presentation to brief the CAB on the planning
activities and current status.

¢ Determine the content needed for a scoping document that serves as the background for the
planning and scoping for this project.

e Conduct meetings with DOE during the planning and scoping process to provide updates.

¢ Conduct meetings and teleconferences with the EPA and Commonwealth of Kentucky during the
scoping document preparation.

e Prepare a draft (DO) scoping document for DOE review and revise the draft document to incorporate
comments.

e Prepare a CRS and conduct a comment resolution meeting with DOE on comments received on the
DO scoping document.

e Prepare a D1 scoping document for submittal and review from EPA and Commonwealth of

Kentucky.

Incorporate comments from the D1 scoping document into the RI/FS.

Conduct monthly meetings with the CAB during the scoping document preparation.

Prepare fact sheets during preparation of the scoping document to issue to the public.

Prepare for and conduct an RI/FS scoping meeting with EPA and Commonwealth of Kentucky.

Remedial Investigation/Feasibility Study Work Plan (RI/FS WP)

Develop a RI/FS WP to support a Remedial Investigation/Feasibility Study Report in which disposal
alternatives for waste generated by CERCLA response actions are evaluated. The plan will be
developed in a manner consistent with the FFA for PGDP. The specific document outline may depart
from that presented in the FFA and more closely follow the outline presented in the January 2008 FFA
Managers Meeting.

Remedial Investigation/Feasibility Study (RI/FS)

Perform activities to complete an RI/FS Report for the three candidate sites selected for the OSCC

identifying risks to human health and the environment. This task will be completed utilizing existing

information and fieldwork is not planned to support this activity. The DO drafts of this report will be

developed and submitted for internal review, then issued to DOE for review and approval. Comments

from DOE will be incorporated and a final D1 draft will be submitted to KY and EPA for review and

comment. A final D2 document will be developed and submitted to KY and EPA for approval.

o Existing information is assumed to exist and no field data collection effort at the three candidate
sites for the OSCC will be required. While additional data collection beyond that described in the
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preceding sentence may be required by regulations, KY and EPA, the public, etc., it is assumed that
collection of additional data on those parts for the RI/FS will not be necessary; therefore, the cost of
collecting such data is not included in this proposal.

e Prepare an analysis of the combined maximum impacts on public health and safety, in terms of
projected doses from radionuclides in the waste placed in the Paducah OSCC, and other residual
radioactive contamination from the Paducah Site. This analysis will satisfy the requirements of DOE
Order 435.1 for a composite analysis of dose from sources on a DOE site.

o Assemble a final list of ARARs/TBCs.

o Prepare a description of the process of the selection of the preferred alternative from among those
analyzed in the RI/FS.

o Assemble the information from the FS; prepare supporting text, explanations, and graphics; and
prepare the draft RI/FS.

e One meeting and preparation of visual aids with DOE to discuss the draft RI/FS; one meeting with
visual aids each with KY and EPA to discuss the D1 draft RI/FS.

e Conduct a meeting with the DOE reviewers to clarify items in the draft and receive informal
comments.

e Revise the draft based on DOE comments and prepare the D1 draft RI/FS. Submit printed copies of

the D1 draft to KY and EPA and provide electronic copies for placement on the PRS and DOE Web

sites. Prepare printed copies for distribution of the D1 draft to public reading rooms. Prepare CD-

ROMs for distribution as requested.

Attend comment resolution meetings with KY and EPA, as approved by DOE.

Revise the D1 draft based on regulator comments and prepare the D2 draft RI/FS.

Assist DOE in obtaining regulator approval of the D2 RI/FS.

Submit printed copies of the D2 RI/FS to DOE, KY, and EPA and electronic copies for placement on

the PRS and DOE Web sites. Prepare printed copies for distribution to public reading rooms.

Proposed Plan (PP)

The draft DO PP will be developed and submitted for internal review, then issued to DOE for review

and approval. Comments from DOE will be incorporated and a final draft D1 PP will be submitted to

KY and EPA for review and comment. A final D2 PP will be developed and submitted to KY and EPA

for approval.

e Develop a draft PP and distribute it to DOE, KY, and EPA.

¢ Meet with DOE, KY, and EPA to discuss the PP.

o Revise the PP based on DOE and regulator comments and prepare a D1 draft PP.

e Obtain KY and EPA approval of the D1 PP.

o Print copies for distribution to the appropriate public reading rooms. Prepare CD-ROMs for
distribution as requested.

¢ Hold a public meeting to gather stakeholder input on the proposed alternative.

o Prepare visual aids and conduct one meeting with DOE, KY, and EPA to discuss the draft.

Record of Decision (ROD) and Land Use Control Implementation Plan (LUCIP)

A draft DO ROD and LUCIP will be developed and submitted for internal review, then issued to DOE

for review and approval. Comments from DOE will be incorporated and a final draft D1 ROD and

LUCIP will be submitted to KY and EPA for review and comment. A final D2 ROD and LUCIP will be

developed and submitted to KY and EPA for approval.

o Assemble information and prepare the draft ROD/LUCIP, include a history of regulator and public
participation in the CERCLA process leading to the ROD, including comments made on the PP.

¢ Conduct a meeting with DOE reviewers to clarify items in the draft and receive comments.

o Revise the draft based on DOE comments and prepare the D1 draft.
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e Submit printed copies of the D1 draft to DOE, KY, and EPA and electronic copies for placement
on the PRS and DOE Web sites. Prepare printed copies for distribution of the D1 draft to public
reading rooms. Prepare CD-ROMs for distribution, as requested.

o Prepare presentation materials for meetings with KY and EPA to present and discuss the D1

ROD/LUCIP.

Schedule and attend meetings with KY and EPA.

Revise the D1 draft based on regulator and public comments and prepare the D2 draft ROD/LUCIP
incorporating a response to public comment from the public meeting (Responsiveness Summary).
Obtain approval from KY and EPA of the D2 draft ROD.

Submit printed copies of the D2 (final) ROD/LUCIP to DOE, KY, and EPA and electronic copies for
placement on the PRS and DOE Web sites. Prepare printed copies for distribution to public
reading rooms. Prepare CD-ROMs for distribution as requested.

The method(s) used for determining earned value for this WBS element is Percent Complete.

WBS 04.11.05.01.04 Communications Plan/Implementation Plan

Develop a communications plan that will identify steps beyond those required by the Community
Relations Plan (CRP) that DOE could take to foster greater public participation in the CERCLA process.
Six drafts of this document will be required- three internal drafts to incorporate DOE comments, one final

draft for public release.

Develop an implementation plan that will identify actions that DOE and its contractor will take to ensure
public participation activities identified in the CRP and the communications plan are well attended, well

orchestrated, and beneficial to the CERCLA process. Three internal drafts of this document will be
required to incorporate DOE comments . There will be not public release on this plan.

The method(s) used for determining earned value for this WBS element is Percent Complete.

DELIVERABLES

WBS 04.11.05.01.01 OSCC Subproject Management
Element Milestones
o None

Element Deliverables

e Paducah PRS Quality Assurance (QA) Project Plan

e Paducah PRS ES&H Plan

o Provide input to the following reports and submittals (if applicable):
o Monthly Project Performance Report

Risk Management Plan Updates

Site Management Plan (SMP)

SWMU Assessment Report

Semiannual Critical Analysis Report

Presentations

FFA briefings

Labor determinations

Gold Chart Performance Metrics

Annual updates to Site Treatment Plan

Annual Compliance Agreement Report

O O O O OO O OO0 Oo
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Annual ISMS Update

Annual Work Smart Standards Update

Financial Reporting, Management Analysis Reporting System
Annual Statement of Costs Incurred and Claimed

FFA Semiannual Progress Report

Remedial Action/Regulatory Commitment Tracking Report
Other reports/documents, as necessary

O O O O O O O

WBS 04.11.05.01.02 OSCC Facility Assessment
Element Milestones
o Site Selection White Paper

Element Deliverables

o A Site Selection White Paper

A projected waste database

Conceptual design for the candidate site
Preliminary WAC

Life cycle cost analysis

WBS 04.11.05.01.03 CERCLA Documents
Element Milestones
e Approval of Scoping Document
Approval of the D2 RI/FS WP
e Approval of the D2 RI/FS
e Approval of the PP
¢ Approval of the ROD/LUCIP

Element Deliverables

o Deliver the D1 Scoping Document

e Deliver the D1 and D2 drafts of the PP, and D1 and D2 drafts of the RI/FS WP, RI/FS and ROD.
Both printed and electronic versions of all drafts and the final versions will be provided.

WBS 04.11.05.01.04 Communications Plan/Implementation Plan
Element Milestones
o Approval of Communications Plan
e Approval of Implementation Plan

Element Deliverables
e Communications Plan
e Implementation Plan

REQUIREMENTS

o CERCLA/National Contingency Plan

KY Hazardous Waste Permit (KY8-890-008-982)

FFA for the PGDP

SMP for the PGDP (annual revisions)

Applicable state and federal laws and regulations (applicable or relevant and appropriate
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requirements)
¢ PRS ISMS
o UEO-1066, as updated - Lease Agreement between DOE and USEC, Revision 4, dated
October 30, 2001
e Enclosure to GDP 95-0018, as updated - USEC and DOE Resolution of Shared Site Issues,
Revision 1, dated March 30, 1998
Applicable PRS plans, policies, and procedures.
WAC for all applicable treatment and disposal facilities that were in effect on April 24, 2006.
Applicable DOE Orders
Applicable Federal Acquisition Regulations

It is the core value of PRS that the safety and health of every worker, the public at large, and our
environment are the most important assets that we are entrusted to protect. To accomplish this, an
ISMS, based on DOE's ISMS, has been implemented that incorporates the five core functions and is
based on the seven guiding principles. The objective of ISMS is to systematically integrate safety and
environmental protection into the planning and execution of all work activities. The term safety
encompasses Nuclear Safety, Industrial Safety, Industrial Hygiene, Occupational Health, Health
Physics, and environmental issues. ISMS requirements flowdown to PRS subcontractors. The five
core functions are (1) define the scope of work, (2) analyze hazards, (3) develop and implement
hazard controls, (4) perform work within controls, and (5) provide feedback and continuous
improvement. The seven guiding principles are (1) line management responsibility for safety, (2) clear
roles and responsibilities, (3) competence commensurate with responsibility, (4) balanced priorities, (5)
identification of safety standards and requirements, (6) hazard control tailored to work being
performed, and (7) operations authorization.

Before a subproject begins, several activities must be completed that demonstrate that all involved in
the project have completed rigorous health and safety reviews and that all potential hazards of doing
the work have been identified. The routine activities in remedial actions are conducted in accordance
with standard operating procedures, activity hazard analyses, and Integrated Safety Management
plans. Nonroutine work will require a readiness assessment, as necessary, to ensure complete health,
safety, and environmental reviews prior to work start. This assessment is conducted by people
experienced in similar kinds of work with the right to examine all aspects of a project about to
commence and requires that the project team provide documented evidence that any applicable
requirements of the job have been met.

SCOPE ASSUMPTIONS

¢ Records and backup calculations of previous siting studies, including the Seismic Investigation
Report for Siting of a Potential On-Site CERCLA Waste Disposal Facility at the Paducah Gaseous
Diffusion Plant, Paducah, Kentucky, D1 and D2, and the Identification and Screening of Potential
Candidate Sites for a (CERCLA) Waste Disposal Facility at the Paducah, DOE/OR/07-1939&D1, will
be available.

e The activities in the facility assessment will be similar to those conducted in analyzing alternatives
for the Oak Ridge CERCLA disposal facility. Furthermore, maximum use will be made of work of the
same nature already performed for Paducah, such as reported in DOE/OR/07-1939&D1.

o A public meeting will be required as part of the CERCLA process.

e The requirements of NEPA can be accommodated within the CERCLA framework; an
Environmental Impact Statement will not be required.

COMPLETION CRITERIA
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1. PROJECT TITLE/PARTICIPANT 2. DATE | 3.IDENTIFICATION SITE

Environmental Management/Paducah 06/29/07 | Paducah Project DOE Portsmouth/Paducah
Remediation Services, LLC (PRS) Project Office (PPPQ)

4. WBS ELEMENT CODE 5. WBS ELEMENT TITLE

04.11.05.01 On-Site CERCLA Cell

WBS 04.11.05.01.01 OSCC Subproject Management
e Completion of technical and reporting requirements for the activities performed under this WBS
element.
o Delivery of copies of documents to the Infrastructure contractor for placement in the Environmental
Information Center and completion of the Administrative Record.

WBS 04.11.05.01.02 OSCC Facility Assessment
o Completion of subelements of this WBS element in sufficient detail to prepare the corresponding
parts of the CERCLA decision documents. This includes DOE approval/concurrence of the Site
Selection White Paper, the waste database, conceptual design, preliminary WAC, and life cycle cost
analysis.

WBS 04.11.05.01.03 CERCLA Documents
o Regulatory approval of the D2 RI/FS WP
o Regulatory approval of the D2 RI/FS
o Regulatory approval of the D2 PP
¢ Regulatory approval of the D2 ROD/LUCIP

WBS 04.11.05.01.04 Communications Plan/Implementation Plan

¢ Delivery of the Communications Plan
o Delivery of the Implementation Plan

RISK MANAGEMENT

See the Risk Management Plan for analysis.

Risk was mitigated through the following efforts:
¢ Continue to perform due diligence in all work activities to reduce the possibility of safety incidents.
o Ensure that documents are written professionally and accurately.

BASIS OF ESTIMATE

1. Summary of Site Conditions
e Site conditions are of limited impact to this task. It is assumed existing information exists and no
work will be accomplished at the project site. Clearance of personnel is not anticipated to be a
requirement.
e The activities within this scope element primarily are engineering design and performance analysis
in nature with no significant site condition issues.
e This work will be office activity.

2. Estimating Methods
] Parametric ] Bottom-Up X Other: Bottom-Up and Parametric Methods were used

3. Sources of Estimating
e This bottom-up estimate is based on experience gained in the performance assessment, siting,
design, and, as appropriate, licensing of numerous DOE, Department of Defense (DOD), and
commercial disposal cells for CERCLA and RCRA waste (Subtitle D), as well as experience in siting
and design of Subtitle C landfills. The most significant of these is the Y-12 EMWMF CERCLA cell at

11 0of 15




1. PROJECT TITLE/PARTICIPANT 2. DATE | 3.IDENTIFICATION SITE

Environmental Management/Paducah 06/29/07 | Paducah Project DOE Portsmouth/Paducah
Remediation Services, LLC (PRS) Project Office (PPPQO)

4. WBS ELEMENT CODE 5. WBS ELEMENT TITLE

04.11.05.01 On-Site CERCLA Cell

DOE’s Oak Ridge Operations (ORO), which is used to dispose of CERCLA waste for the entire
ORO.

4. Basis of Estimate (Unescalated Values)

WASTE VOLUMES

See attached waste performance metrics, as applicable.

PROJECT SCHEDULE

See attached schedule.

BASELINE BY YEAR

See attached Baseline by Year Report.
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